

Activity Schedule of Output 1 "Diagnostic Study" of the Main Contract

Activity	Calendar Year 2003												Calendar Year 2004											
	Implementation year 1												Implementation year 2											
	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24
A 1.1: Kick-Off meeting in Tunis							NCT1																	
A 1.2: Download, compile and structure relevant topic and country related documents within a preliminary internal documentation centre																								
A 1.3: Prepare summaries of country reports (background information for the missions of the international experts)									CR	CR	CR	CR												
A 1.4: Critical evaluation and analysis of the existing documentation																								
A 1.5: Establish and adapt the modular structure and outline of a table of contents of the respective modules																								
A 1.6: Prepare and organise the country missions of the International Expert Team																								
A 1.7: Execute the country missions of the International Expert Team													MS	MS	MS									
A 1.8: Follow-up activities of the country missions (final contact matrix and data base, mission reports/notes)																								
A 1.9: Include documents collected during the country missions into the documentation centre (incl. intranet version)																								
A 1.10: Prepare a Pre-Diagnostic Draft with the main findings and recommendations for further discussion at the NCT2																								
A 1.11: Incorporate, edit and structure the potential actions proposed by the National Counterpart Teams(NCT2)in Module 9 "From Diagnostic to Action"																								
A 1.12: Adapt, edit and finalise the thematic and general modules of the Diagnostic Study (Diagnostic Draft Final), part 1 "Regional issues"																								
A 1.13: Incorporate the findings of the Infrastructure contract as Module 8 "Operational Concept of the Mediterranean Transport Infrastructure Network" of the Diagnostic Study, part 1 "Regional issues"																								
A 1.14: Adapt, edit and finalise the country specific modules of the Diagnostic Study(Diagnostic Draft Final), part 2 "Country issues"																								
A 1.15: Review of the Diagnostic Draft Final by the National Coordinators and the European Commission																								
A 1.16: Comments of the EuroMed Transport Forum																								
A 1.17: Adapt, edit and print Final Diagnostic Study (Dissemination on the project Web Site)																								

CR : Country Reports
DF : Diagnostic Final
MS : Country Missions
F : EuroMed Annual Forum Meetings

DDF : Diagnostic Draft Final
IMC : Infrastructure / Main Contract Coordination Meeting, Tunis
NCT : National Counterpart Teams' Meetings
PDD : Pre-Diagnostic Draft (Main Findings & Recommendations for NCT2)